



700 Milam Street, Suite 800  
Houston, Texas 77002  
phone: 713.375.5000  
fax: 713.375.6000

July 18, 2013



**VIA FACSIMILE (202) 586-6050**

The Office of Fossil Energy  
Natural Gas Regulatory Activities  
U.S. Department of Energy  
Attention: Larine Moore, Docket Room Manager  
Docket Room FE-34  
P.O. Box 44375  
Washington, DC 20026-4375

Re: Cheniere Marketing, LLC  
DOE Semi-annual Report  
DOE/FE Order No. 3164  
FE Docket No. 12-99-LNG

Dear: Ms. Moore:

Pursuant to the above referenced Order, please accept this as the semi-annual progress report for Cheniere Marketing, LLC describing progress of the planned liquefaction facility project. Development activities are in the early stages of completion and the regulatory permitting process is progressing. All Federal permits were submitted to the respective agencies on August 31, 2012. The project is awaiting issuance of all approvals. No commercial contracts have been signed.

Please call me if you have any questions.

Sincerely,

Patricia Outtrim  
VP, Government & Regulatory Affairs  
713-375-5212