



Southern LNG
Company, L.L.C.
a Kinder Morgan company

October 1, 2013

RECEIVED

By Email to DOE/FE: at 3:27 pm, Oct 01, 2013

VIA EMAIL – NGReports@hq.doe.gov

U.S. Department of Energy (FE-34)
Office of Fossil Energy
Office of Natural Gas Regulatory Activities
P. O. Box 44375
Washington, DC 20026-4375
Attention: NGReports@hq.doe.gov.
Charles Painter

RE: Southern LNG Company, L.L.C.
DOE Semi-Annual Report No. 3
DOE/FE Order No. 3106 – FE Docket No. 12-54-LNG

Dear Mr. Painter:

On June 15, 2012, the Department of Energy’s Office of Fossil Energy (“DOE/FE”) issued an order in Docket No. 12-54-LNG authorizing Southern LNG Company, L.L.C. (“SLNG”) to export domestically produced LNG by vessel from its Elba Island Terminal in Savannah, Georgia up to the equivalent of 182.5 Bcf per year of natural gas for a 25-year term (“FTA Order”).¹ Paragraph (I) of the FTA Order requires that SLNG file with the Office of Natural Gas Regulatory Activities “information on the progress of the proposed LNG liquefaction project at the Elba Island Terminal, the date the facility is expected to be operational, and the status of the long-term contracts associated with the long-term export of LNG and any long-term supply contracts.” SLNG hereby submits this letter to provide the Semi-Annual Report for April 1, 2013 through September 30, 2013.

Development activities continue to progress. On June 18, 2013, SLNG and its affiliates and Shell US Gas and Power and its affiliates executed contracts to further the implementation of the construction and operation of the Elba Liquefaction Project and to obtain technological support from Shell Global Services. On July 22, 2013, SLNG and Elba Liquefaction Company, L.L.C. filed draft Resource Reports 1 through 12 with the Federal Energy Regulatory Commission (“FERC”) in Docket No. PF13-3-000. The front-end engineering design contractor has developed preliminary piping and instrumentation drawings/diagrams for review and continues to work on site elevations, plot plan, site road plans, logistic study, vapor dispersion study, flare study, air emissions study, and geotechnical and seismic studies. SLNG anticipates placing the proposed Elba Liquefaction Project in service in 2016.

¹ DOE/FE, Order Granting Long-Term Multi-Contract Authorization to Export Liquefied Natural Gas by Vessel from the Elba Island Terminal in DOE/FE Docket No. 12-54-LNG (2012).

Please let the undersigned know if you have any questions regarding this report.

Very truly yours,

Margaret G. Coffman

Margaret G. Coffman
Assistant General Counsel
(205) 325-7424
meghan_coffman@kindermorgan.com

cc: Larine Moore (larine.moore@hq.doe.gov)