



CSLF Technical Roadmap

Nick Otter

Chair/PIRT
Projects Interaction and Review Team

Time table for completion
2nd April 2009



CSLF TRM : Process and Timetable for Completion

- Collect comments and inputs from Technical Group in Oslo on 1st and 2nd April 2009
- Issue `interim` draft to TG+PIRT (CG and FG) [incorporating most of comments but not all R&D inputs] : 17th April 2009
- Comments to be received by 23rd April 2009
- Issue `final` draft by 30th April 2009 to TG with request for approval
- Response from TG by 7th May 2009 [no response implies acceptance]
- If no agreement then an `emergency iteration`
 - Issue of additional draft on 12th May 2009
 - Response and agreement by 15th May 2009
- Final draft to CSLF Secretariat by 18th May 2009
- Final version of TRM to Policy Group (and to Technical Group for reference) by 27th May 2009
- To be presented to Policy Group for review and endorsement, June 2009 - needs to be distributed by end of May 2009
- TRM to be tabled at Ministerial Meeting in October 2009