

**RECEIVED**

By Docket Room at 7:02am Sept. 27, 2013

**Semi-Annual Project Progress Report**

**Reporting Date:** October 1, 2013 **DOE Order No.:** 3253  
**Authorization Holder:** Gasfin Development USA, LLC  
**Order Type** Long-Term Authorization  
**Preparer of Report:** Allan Ngwata  
**Email Address:** [allan.ngwata@gasfin.net](mailto:allan.ngwata@gasfin.net)  
**Address:** Gasfin Development SA, 65 Rue Des Romaines, L-8041 Strassen,  
Luxembourg  
**Telephone:** +44 20 3432 8512 **Fax:** +44 20 3369 9695

**Project status (overview)**

Commercial discussions are ongoing with potential customers and project partners for the Gasfin Export Project following issuance of the DOE Order on March 7, 2013.

**Anticipated facility operational date**

Subject to the timing of key project milestones including amongst others, securing long term LNG sale contracts and gas supply, FERC approval and financing, we are targeting an operational start date in 2018/9.

**Status of long term LNG sale contracts**

No long term gas supply contracts under negotiation or concluded.

**Status of long term gas supply contracts**

No long term gas supply contracts under negotiation or concluded.